WATER WORKS PLANT

March 3, 2020

Board of Public Works & Safety
20 North Sixth Street
Lafayette, IN 47901

Dear Board Members:

You have hefore you Change Order No. 5 with Atlas Excavating, Inc. for the 4" Street Water Main
Replacement project. '

This change order is in the amount of 5155,795.49, bringing the contract price to $1,906,777.40. This
was for additional work that we requested on Kossuth Street between 4™ Street and 5% Street.

I recommend this change order for your approval.

Thank you,

Kerry J. Smith, Superintendent
Lafayette Water Works

1020 Canal Road, Lafayette, IN 47904  765-807-1700  Fax 765-807-1701
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Change Order No, 5
Date of Issuance: February 26, 2020 Effective Date: March 3, 2020
Owner: City of Lafayette, IN ‘ Owner's Contract No.:
Contractor: Atlas Excavating, Inc. Contractor's Project No,:
Engineer:  Wessler Engineering, Inc. Engineer's Project No.:  208518.06.001

Project: 4 Street Water Main Replacement Contract Name:

“The Contract is modified as follows upon executlon of this Change Order:
Descrlption: This change order increase the contract price for an adjustment of final quantities.

Attachments:; Adfustment of Final Quantities Summary

CHANGE IN CONTRACT PRICE CHANGE {N CONTRACT TIMES
' [Milestone date changed in Change Order No. 2 from
7/26/19 to 8/2/139]
Original Cantract Price: Ortiginal Contract Timeas:
Substantial Completion: _140
$.1,821,765.00 Ready for Final Payment: 170
days
Decrease from previously approved Change Orders No. 1 | Increase from previously approved Change Orders No, 1
to No. 4 to No. 4:
Substantial Completion: 30
$.70,783.09 Ready for Final Payment: 0
days
Contract Price prior to this Change Order: Cantract Times prior to this Change Order:
. Substantial Completion: 170
$1,750,981.91 Ready for Final Payment: 170
days
Increase of this Change Order: Increase of this Change Order:;
‘ Substantial Compiletion: 0
$155,795.49 Ready for Final Payment: 0
days
Contract Price incorporating this Change Order: ' Contract Times with all approved Change Orders:
Sutbstantial Compietion: 170
$1,906,777.40 Ready for Final Payment: 170
days
RECOMMENDED: ACCEPTED: -,PTE :
By: s D (poe~ By: By: 7/7452 %Zg/
Engfneer {if réquired) Owner {Authorlzed Signature) ntrazt“Z;LAuthoﬁ%ed Signature)
Title:  Project Manager i Title Title  [¥Y] Manraa ey

Date:  February 15, 2020 Date pate {5y oA Dir i/ or-t-

EICDC* C-941, Change Order.
Prepared and published 2013 by the Engineers laint Contract Documents Comrmittea,
0042041
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